
Gordie Howe International Bridge 
Construction Activities - Canada
Week of July 20, 2020

Canadian Port of Entry
• Crews are well into wick drain installation with approximately 125,000 complete out of 130,000. 

• 650,000 Metric tonnes of engineered fill and surcharge material has been placed so far. This  

  equals 15,000 truckloads.

Canadian Bridge site
• Continue the assembly of the tower crane elements within the foundation of the bridge towers

• Concrete pour in the north footing is complete in the first of three levels

• Continued work on the south tower footing

Questions? 1-844-322-1773 | info@wdbridge.com | 
www.gordiehoweinternationalbridge.com

Sandwich Street

• Traffic on Sandwich Street will continue in both directions, but may be slower with BNA staff and 

   trucks working at manhole covers July 20 to August 3, 2020, between 7 a.m. and 7 p.m. daily

Traffic Notes


