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CONTRACT

UPDATES

The fixed contract value for the Gordie Howe International Bridge 

project is $6.4 billion CDN (nominal)

Length of contract is 37 years

Construction completion is planned for September 2025

1-year Community Benefits Plan extension with additional $3 million
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CONSTRUCTION UPDATE: BRIDGE SITES
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CONSTRUCTION UPDATE: US PORT OF ENTRY
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CONSTRUCTION UPDATE: CANADIAN PORT OF ENTRY
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CONSTRUCTION UPDATE: MICHIGAN INTERCHANGE (I-75)
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LOCAL ROAD IMPROVEMENTS

Reconstruction and realignment of:
Å Green Street (in progress)

Å Campbell Street (in progress)

Å Livernois Avenue (in progress)

Reconstruction and reconfiguration of the following intersections: 

Å West End Street and Fort Street (complete)

Å West End Street and W. Jefferson Avenue (complete) 

Å Dearborn Street and W. Jefferson Avenue

Å Clark Street and Fort Street (complete) 

Å Clark Street and W. Jefferson Avenue (complete) 

Road resurfacing will take place on:

Å East and westbound I-75 Service Drives (in progress)

Å Fort Street (in progress)

Å Cavalry Street

Å W. Jefferson Avenue (in progress)
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FORT STREET
ROAD IMPROVEMENTS 

EASTBOUND FORT STREET

Anticipated timelines: 

January ï Summer 2024

Waterman Street to Junction Avenue

SPRING

Intersection of Fort Street and 

Campbell Street

CURRENT:

Green Street to Waterman Street.
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COMMUNITY BENEFITS PLAN

US Bridge Site

The Workforce Development and Participation Strategy is geared 

toward engaging businesses and individuals and focuses on supporting 

workforce, training and pre-apprenticeship/apprenticeship opportunities.

The Neighbourhood Infrastructure Strategy focuses on collaborating 

with stakeholders and community members through consultation to 

develop a community investment strategy based on identified priorities.  
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WORKFORCE DEVELOPMENT AND PARTICIPATION 
STRATEGY

11,415+
individuals oriented to 

the project in Canada 
and the US

350+
 co-operative learning 

experiences have been provided 

on the project 

275+
local businesses engaged on 

the project

690+
apprentices/pre-apprentices 

assigned to the project

Cumulative Totals from September 2018 ï December 2023

42% are local
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NEIGHBOURHOOD INFRASTRUCTURE STRATEGY 
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COMMUNITY BENEFITS PLAN ANNOUNCEMENT:

$2.6 MILLION INVESTMENT - 13 NEW INITIATIVES 
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DELRAY HOME IMPROVEMENT PROGRAM 

ÅThe program is now full ï applications are 

no longer accepted.

ÅOver 100 homes have had or are in process 

of repairs. 

ÅConstruction on remaining homes will 

continue over the coming months. 
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GORDIE HOWE INTERNATIONAL BRIDGE JOINS THE 

TRANS CANADA TRAIL
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MULTI-USE PATH 
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