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Bridge
Construction Update



Bridge Aesthetic Lighting Test
Construction Update

ÅBridgeRoadway Lighting т Initial lighting 
began August 29, 2025

ÅBridge Edge Lighting began September 18, 
2025

ÅBridge Cable Stay Aesthetic Lighting began 
September 18, 2025

ÅBridge Tower Aesthetic Lighting will start on 
September 26, 2025



US Port of Entry

Ports of Entry
Construction Update



Jefferson Avenue Barrier Wall 
Construction Update



Michigan Interchange (I -75)
Construction Update



Local Road Improvements 
Reconstruction and realignment of:
Å Green Street (in progress)
Å Campbell Street (complete)
Å Livernois Avenue (complete)

Reconstruction and reconfiguration of the following intersections: 
Å West End Street and Fort Street(complete)
Å West End Street and W. Jefferson Avenue (complete) 
Å Dearborn Street and W. Jefferson Avenue (in progress)
Å Clark Street and Fort Street (complete) 
Å Clark Street and W. Jefferson Avenue (complete) 

Road resurfacing will take place on:
Å North and southbound I-75 Service Drives (in progress)
Å Fort Street (in progress)
Å Cavalry Street (in progress)
Å W. Jefferson Avenue (in progress)



Construction Mitigation 

VVibration Monitoring 
Program 

VDust control

VNoise control






