


# GORDIE HOWE INTERNATIONAL BRIDGE

## Construction Activities: Canada

---

### Week of October 14, 2019

Dates and times provided below may change due to weather conditions and other factors affecting construction activities. Although this list is intended to be comprehensive, unavoidable emergency road detours and road closures may occur. Please watch for workers along this corridor. We apologize for any inconvenience and thank you for your patience.



### Construction Activities - What you need to know

#### CAN POE

- Crews are well into wick drain installation with approx. 22,000 complete out of 150,000 and will carry into the new year. Surcharge activities will start mid November.

#### CAN Bridge

- BNA is currently working on the production shafts. For the north footing, 2 shafts have been poured and work has started on 2 others. For the south footing, 1 has been poured and 2 more being drilled.

A soil stockpile area to be developed at the south-east corner of the site.

**Week of October 14, 2019**