


GORDIE HOWE INTERNATIONAL BRIDGE

Construction Activities: Canada

Week of September 16, 2019

Dates and times provided below may change due to weather conditions and other factors affecting construction activities. Although this list is intended to be comprehensive, unavoidable emergency road detours and road closures may occur. Please watch for workers along this corridor. We apologize for any inconvenience and thank you for your patience.



Construction Activities - What you need to know

CAN POE

- Crews have begun wick drain installation this week and it will carry into next and surcharging/earth works will start late September / early October.

CAN Bridge

- Installation of the permanent fencing is complete.

BNA is still working on the production drilled shafts for the north footing. The Rebar cage of the first drilled shaft is on site. The remaining two casings of the north footing will be installed later this month.