


GORDIE HOWE INTERNATIONAL BRIDGE

Construction Activities: Canada

Week of September 30, 2019

Dates and times provided below may change due to weather conditions and other factors affecting construction activities. Although this list is intended to be comprehensive, unavoidable emergency road detours and road closures may occur. Please watch for workers along this corridor. We apologize for any inconvenience and thank you for your patience.



Construction Activities - What you need to know

CAN POE

- Crews are well into wick drain installation and it will carry into next and surcharging/earth works will start early October.

CAN Bridge

- BNA is still working on the production drilled shafts for the north footing. Concrete was poured in one of the drilled shafts of the north footing last Friday. This Friday, BNA will pour concrete in another one and Wednesday next week, one more.
Also, BNA is working in the south footing. We are installing the casings in two of the drilled shafts. Currently there are three Rebar cages for the drilled shafts on site which will be installed later this month.