

Gordie Howe International Bridge

Construction Activities: United States



Dates and times provided below may change due to weather conditions and other factors affecting construction activities. Although this list is intended to be comprehensive, unavoidable emergency road detours and road closures may occur. Please watch for workers along this corridor. We apologize for any inconvenience and thank you for your patience.

Week of July 11, 2016



Demolition Activity

There is no demolition work currently planned.



Preliminary Site Investigation (PSI)

There is no preliminary site investigation work currently planned.



Survey Activity

There is no survey work currently planned.



Utility Work

Utility crews will be working on Fort Street (between Dragoon Street and McKinsty Street). This work is expected to last until July 31, 2016. The road will remain open to the public however, Fort Street will be reduced to one lane in each direction. Traffic may experience short delays



Temporary Road Closures

There are no road closures currently planned.

Follow the project



www.wdbridge.com



www.instagram.com/windsordetroitbridgeauthority



www.facebook.com/WDBAbridge



www.twitter.com/WDBAbridge



www.youtube.com (search for WDBA)

