


GORDIE HOWE INTERNATIONAL BRIDGE

Construction Activities: Canada

Week of January 20, 2019

Dates and times provided below may change due to weather conditions and other factors affecting construction activities. Although this list is intended to be comprehensive, unavoidable emergency road detours and road closures may occur. Please watch for workers along this corridor. We apologize for any inconvenience and thank you for your patience.



Construction Activities - What you need to know

CAN POE

- Crews are well into wick drain installation with approx. 56,000 complete out of 150,000. Materials composing of a mixture of sand and granular are being delivered by over 200 trucks per day.

CAN Bridge

- BNA has completed all 12 production shafts. Installation of 5 steel casings in the side span and anchor piers already started.